



U.S. Department of Energy
Energy Efficiency and Renewable Energy

biomass program

Gas Cleanup and Conditioning: Catalyst Fundamentals

DOE OBP Thermochemical Platform Review Meeting
June 7-8, 2005

Kim Magrini
National Renewable Energy Laboratory
303-384-7706; kim_magrini@nrel.gov



biomass program

- Project Background
 - Stage Placement
 - Objectives
 - Milestones
 - Budget
- Technical Feasibility and Risks
- Competitive Advantage
- History and Accomplishments
- Plan/Schedule
- Critical Issues and Show-stoppers
- Summary




Project Background


biomass program

- Tars and methane in biomass-derived syngas must be removed via reforming reactions to produce conditioned syngas
- Reforming complex syngas compositions requires fluidization
- Commercial reforming fluidizable catalyst are not available and fluidizable reforming catalysts need to be developed

Particles from fixed bed commercial catalysts attrit when fluidized



Particle Size Distribution AI-5





biomass program

Stage “A/B”

- Supports other projects and provides information on catalyst performance for use in micro-, lab-, and pilot-scale systems and techno-economic assessments



Objective

biomass program

Develop long duration catalyst activity to maintain syngas quality (tar destruction >99%) to meet accepted gas quality standards.

Technical Challenges

- Improve cracking/reforming catalyst performance
 - Develop attrition resistant reforming catalysts
 - Scale catalyst production
 - Reduce/change metallic components
 - Characterize and understand catalyst behavior
 - Predict pilot scale behavior from MATS behavior
 - Multivariate catalyst design
- Optimize catalyst regeneration
 - Understand/minimize catalyst deactivation



Pathways and Milestones – C-level and Project Milestones

biomass program

Ag Residues

Perennial Grasses

Woody Crops

Pulp and Paper

Forest Products

Validate Cost-effective Gas Cleanup Performance

Supports 6 “C” Milestones

M4.11.3

M4.11.5

M5.11.3

M5.11.5

M5.12.3

M5.12.5

Project Milestones	Type	Performance Expectations	Due Date
Tar reforming catalyst screening and optimization	D	Identify candidate materials for additional testing by screening 25 catalyst formulations for optimal catalyst characteristics in micro scale test system 1, testing 10 of the best candidates for reforming activity in micro scale test system 2, and correlate results with available fluidized bed and full stream reforming catalyst studies to identify superior reforming catalysts for future full stream reactor testing.	June 2005



Technical Feasibility and Risks

biomass program

Technical Feasibility

- Support suppliers exist; several groups developing catalysts
- Analytical technology for rapid catalyst preparation, analysis and screening operational

Technical Risks

- Catalyst reforming performance requires improvement (complex syngas compositions)
- Impurities impact catalyst performance; S removal technologies exist



biomass program


- How will this project improve the chances of commercial launch of the technology?
- No commercial fluidizable reforming catalysts available; developing efficient gas conditioning catalysts for commercial syngas cleanup requirements
- Rapid catalyst synthesis and screening to optimize catalysts
- High throughput catalyst screening transferable to pilot-scale studies
- Understand syngas composition impact on catalyst performance



Project Overview

biomass program

% Tar Conversion is a function of:





Project Overview

biomass program


Gas Conditioning Catalyst Development



MATs 1

- Fixed bed 1 g catalyst
- Catalyst characterization
- Temperature programmed reaction, oxidation, reduction

Rapid catalyst preparation



MATs 2

- Fixed bed 1 g catalyst
- Tar destruction
- Steam reforming
- TCPDU slipstream



2" FBR

- Fluid bed 250 g catalyst
- Kinetic data
- Lifetime data
- TCPDU slipstream
- Comprehensive online analysis


TCPDU

- Fluid bed 50 kg catalyst
- Process data
- Kinetic data
- Lifetime data
- Online analysis



Multivariate Models

- Guide catalyst optimization





biomass program

Project Tasks

- Produce catalyst material (lab – pilot scale)
(0.1-100 kg)
- Catalyst screening via Micro Activity Test Systems (MATs) to rapidly:
 - characterize catalysts (TPR)
 - screen catalyst reforming activity
 - determine reforming kinetics
 - develop regeneration profiles
 - determine impurity impacts
- Determine catalyst reforming kinetics at slipstream and full stream studies
- Develop multivariate catalyst design via data linkage and mining



History and Accomplishments

biomass program

Catalyst Preparation

- Performance requirements

Tar reforming:

Water gas shift:

Coke gasification:

Steam methane reforming:



- NREL Batch size: 0.1-100 kg (larger scale with industrial collaborators)
- Support type/treatment/particle size/surface area
- Catalyst components and promoters
- Preparation

Incipient wetness

Calcination

Reduction



History and Accomplishments

biomass program

75-kg Catalyst Preparation



Hazen Auger Calciner




History and Accomplishments


biomass program

EDS Ni Maps at 2000X

Ni
crystals



Catalyst	Catalyst SA m ² /g	NiO wt%	MgO wt%	K ₂ O wt%
Cat 14	0.9	2	0.2	0.4
Cat 23	1.0	2	0.2	0.4
Cat 23 used	0.8	2	0.2	0.4
C 11 NK	11.0	20.0	15.0	7.0
Cat 26	0.6	6	1.0	4.0



Similar Ni dispersions

- NREL cats have less Ni
- Economic, process, and environmental impacts



History and Accomplishments

biomass program



MATS 1


MATS 1 provides:

- Catalyst fingerprint
- TPR probes
- Regeneration profiles
- Impurity impacts
- Deactivated catalyst analysis

MATS 1 Characterization

MATS 1 shows:

- Ni reduction scales with content
- NREL catalysts similar to commercial catalysts
- Need to optimize preparation: varied Ni states-
MATS 2 for kinetics






History and Accomplishments

biomass program

MATS 2 Ethylene Reforming



MATS 2 Screening: Reforming Activity

- Defining reaction space
- Rank catalyst performance
- Reforming kinetics
- Correlate with MATS 1 and FBR data

Cat 26 chosen for PDU Tests



Catalyst	Alumina %	NiO wt%	MgO wt%	K ₂ O wt%
Commercial	Mix	20.0	15.0	7.0
Support 90% Al ₂ O ₃	90	0.0	<3.0	<1.0
NREL Cats 1-26	90, 99	<10.0	<5.0	<5.0



biomass program

Project plans and schedule

- Complete Milestone - June 2005
- Develop multivariate models for catalyst composition (FY05-06)
- Evaluate physical properties of commercial fluidizable supports (FY06)
- Evaluate S (impurities) and deactivation impacts on catalyst performance (FY06)
- Identify optimum catalyst composition for gas conditioning target and syngas composition (FY07)
- Identify industrial catalyst suppliers (FY07)



Critical Issues and Show-stoppers

biomass program

- Critical performance parameters
 - Meet gas conditioning goals with varied catalyst compositions and syngas compositions
 - Support availability
 - Design impurity tolerance
- Potential show-stoppers
 - Cost effective gas conditioning goals
 - Impurities (S, Cl)



Plans and Resources for Next Stage

biomass program

If this project is successful; what's next, commercialization partners?

- Identify and test other supports
- Develop catalysts for complex syngas compositions
- Catalyst manufacturers (provide catalysts)
- Gasification developers (users)



biomass program

- Evaluate/optimize new support compositions and catalysts with varied syngas compositions
- Novel screening tools coupled with multivariate analysis to guide catalyst composition
- Develop catalyst/performance database
 - NREL, commercial, developing catalysts
- Characterize/re-evaluate used pilot scale catalysts; understand deactivation
- Develop impurity tolerance



Funding History

biomass program

Year	Funding History - \$K
FY2005	953
FY2006	1000



Acknowledgements

biomass program



Stefan Czernik
Rick French
Yves Parent
Matt Ratcliff

CoorsTek
Steve Landin

Biomass Program

