



Update on Wind-Diesel prospects in Nunavik

M-F Roussy, eng., planning div.
Dir. Rég. - Réseaux autonomes, HQ-Réseau

A. Forcione, B. Saulnier, res. Scientists
Division Technologie et Développement
Industriel – IREQ


roussy.marie-france@hydro.qc.ca
forcione.alain@ireq.ca
saulnier.bernard@ireq.ca

September 28- October 2nd, 2004
Ayeska Resort, Alaska

A


Update on Wind-Diesel prospects in Nunavik

1. **Rationale and background of HQ Wind-diesel activities (1985-2004)**
2. **Feasibility study (Avant-projet) for a first Nunavik project**
Showcase for HQ & Partners
RFPs: Wind resource, construction
Performance tracking



Technico-economic Summary

- It works
- It makes economic sense
- Ongoing (2004):
 - Feasibility of first implementation in a Nunavik village
- Partnership project



Wind-Diesel rationale for Nunavik


■ HQ Objective :

- **Reduce HQ annual operating deficit in Remote communities grid by implementing high penetration wind diesel technology in a first Nunavik village**



Some statistics



- Nunavik vs all of remote grids served by HQ
 - 45,1 of total annual purchases of fuel
 - 16,4 % of total annual sales of electricity
- Fuel represents 53,8% of the operating cost in Nunavik (~ 9,5 M\$ in 2004)
- High-penetration Wind-Diesel technology could result in a ~ 50% decrease in the annual fuel purchases for all the inuit villages.



A




Production costs (charges) , Nunavik (\$1997)



A

The High Penetration No-Storage Wind Diesel Concept



- **Priority to Wind Energy**
Optimal Penetration Dictated by Economics: Cost of Fuel, Wind Resource
 - Diesels Are Shut When Wind Exceeds Demand
 - Energy Surplus Used in Secondary Loads (added value)
- **No Power Quality Reduction**
 A **Frequency Regulator** Maintains Balance Between Generation and Load
 A **PLC Manages the Transitions** Between the Operating Modes: All-Diesel, All-Wind and Wind-Diesel
- **Savings**
 - Fuel: 40% and more depending on wind resource quality
 - Increased Diesel Life
 - Diesel Maintenance
- **Additional Costs**
 - Wind Turbine maintenance

A



High-penetration No-Storage Wind-Diesel (HPNSWD) - Milestones

- 1990: Modeling/experimental Validation
 - IREQ (partner NRCan)
- 1994: Demonstration
 - Atlantic Wind Test Site (partner NRCan)
- 1994-6 HQ Working group
 - Cost effectiveness (pre-feasibility) in 8 of the 14 Nunavik communities
 - *Implementation Recommendation aborted*
 - *Quaqtaq economic feasibility study*

1998 - First commercial implementation at St-Paul island, Alaska

Contractor: Northern Power Systems, Vt, USA

Technology & Consultant: Hydro-Québec (IREQ)




St. Paul Island, Alaska



A

A St. Paul, Alaska

Frequency regulator



**Secondary loads
(Surplus energy)**

A

Lessons learned from St-Paul Island, Alaska

- Turnkey construction is currently available
 - Full system (diesel & wind) appears cost effective
 - Commercial projet carried out by Northern Power Systems, Vt
 - Reliable contractors exist
- Technology and know-how: IREQ
 - Demonstrated cost-effectiveness (St-Paul, Alaska):
 - COE from 34 to 21 ¢US/kWh (new wind-diesel power station)
- In 2001: Decision to update 1996 & 1998 economic studies for Quaqtq



Economic Studies Update (Quaqtaq)

■ 2001- Northern Power Systems:

Northern Power Systems, « Wind-Diesel Hybrid System for Quaqtaq, feasibility study, final report », august 2001

- *Réf: Saulnier, B. « Analyse et Recommandations découlant de l'actualisation 2001 des coûts de réalisation d'un système JEDHPSS clef en main au village de Quaqtaq, Ungava », Août 2001*

■ Valuable features in upcoming projects

- Wind technology performance and reliability (continuous decrease in COE, ¢/kWh)
- Fuel cost will grow (deficit growth)
- Cost of capital is kept low
- Experienced contractors



A

Need for an economic update for Nunavik 2002-3




- **2002- Reassess the NPV produced by HQ working group (1994-96) using most recent available data.**
 - Identify the most interesting Nunavik village for a first implementation of WD coupling.
 - Identify third-party integrator capable of completing a turnkey installation.
 - Partnerss: HQ-Remote grids, local authorities, constructor, project management, IREQ, financial partners
- **Requirements and Constraints :**
 - Community: Fuel supply through Shell vs Coop, Wind Turbine manufacturer (reliability and cost), Turnkey feasibility, Partnership /Technology Transfer, Project setup and organizational structure, Outside market
 - Operational requirements and constraints
 - Overall reliability (ex: harsh environment, cold, etc)



A

HPNSWD – Economic optimization



Parameters for each village

- Hourly demand of a whole year
- Diesel fuel consumption curve
- Fuel and maintenance costs

▪ + load growth forecasts


- Hourly winds at the wind power plant
- Commercial WT Costs
- Project life: 20 years
- Turnkey construction project

Economic parameters (HQ-Réseaux)

- Inflation
- Real Discount rate
- Project duration: 20 years

Operational strategies parameters

- Minimum diesel loading
- Reserve criteria (high penetration)





A

Overall Results - Nunavik


Ranking by maximum NPV for each village reference WD configuration

Discount rate: 5,2%



A

Sensitivity Study - Inukjuak



A

Project Feasibility Timetable

Internal cost effectiveness of HPWD in 7 villages
Inukjuak: Investment cost 9,28 M\$; NPV 1,28 M\$; IRR 7,0%


Technological maturity & reliability
Turnkey construction following an RFP process

- **Project is under stewardship of Dir. Rég. - Réseaux autonomes**

Phase A: On site wind resource monitoring (input to construction RFP) and RFP performance based write-up. Jan 2004 - Sept 2005

Phase B: RFP : turnkey construction and commissioning (2005-2006)

Phase C: Performance evaluation ; Technology Transfer



Partnership/Stakeholders involvement

- HQ - Remote grids / HQ-Distribution (owner and operator)
- Nunavik and local Authorities
- Third party contractors (WT mfg, system integrator, construction, performance monitoring)
- Federal partners : RNCAN, INAC,
 - TEAM & WPPI programs
 - Innovative Technology Replicability
- IREQ (system specifications, performance track record)



A Project Strengths

■ Favourable factors:

WT: Proven commercial products

- ✓ Industry workhorse
- ✓ Performance and reliability track record in northern climates

Feasibility of commercial operation demonstrated

- ✓ Alaska: St-Paul Island, Kotzebue, Selawik
- ✓ Antarctica: Mawson

Experienced commercial system integrators:

- NPS, Power Corp, Frontier energy Inc., DanWind, DanVest,

■ Added value for HQ & partners:

Recognized world leadership in HPNSWD technology

Technology showcase: National & international market (via E7)





HQ- Remote grids Project planner:
roussy.marie-france@hydro.qc.ca

HQ- IREQ Technology support:
forcione.alain@ireq.ca
saulnier.bernard@ireq.ca

