### Distributed Utility Integration Test

Subcontract No. 30605 – 05

Presented by: Joe lannucci

**Distributed Utility Associates** 

Principal Investigators: Joe Iannucci, Susan Horgan, Bill Erdman, Chuck Whitaker

NREL Technical Monitor: Ben Kroposki

Presented at U.S. Department of Energy Distributed Power Program Annual Review Meeting January 29-30, 2002 Arlington, VA

### Project Description

- Design a test regimen to help understand the integration and interaction of multiple and diverse DER's in a utility distribution system
- Determine requirements for testing of distributed resources to support the development and implementation of the Distributed Power Program
- Determine site requirements
- Coordinate stakeholders site, testing and DER requirements
- Develop a detailed plan and site description/requirements for conducting integration testing

## Distributed Utility Integration Test Partners

DUA
Endecon Engineering
PG&E
Exelon (PECO)
California Energy
Commission
Salt River Project
Texas PUC

Encorp
Caterpillar
Solar Turbines
Onsite Energy
SMUD
Niagara Mohawk

## Distributed Utility Integration Test Tasks and Objectives

- Build a team
- Document appropriate technologies
- Review operating test sites and document features of appropriate site(s)
- Develop a project plan that would support the testing needs of the DOE Distributed Power Program

# Task 1: DUIT Stakeholder Outreach and Consensus Building

- Distributed Utilities Associates and core project team, will determine role of the host utility
- Seek cofunding and support from other research and development organizations
- Select candidate technologies

Deliverable: Develop Integration Test Concept
Paper include consensus objectives, goals and
stakeholder perspectives

## Task 2: Technology Evaluation, Selection and Availability

- Rotating DR
  - Synchronous MG-sets
  - Induction Generator Systems
- ∠ Inverter Based DR
  - Fuel Cell
  - Photovoltaic
  - Microturbine
- Storage Technologies
  - Flywheel
  - SMES
  - Batteries
- Deliverable: Technology Selection Report

## Inverter Supplier Table (Partial)

Supplier	Electrical Rating	Physical Size	Weight	Venting Requireme nts	Fuel Requirements	Indoor/Outdoor Rating	Ambient Temperature
Advanced Energy Systems	1KVA	19"Hx8"Wx6.5"D	43 Lbs.	None	None	Full outdoor	-40Deg. C 60Deg.C
Aerovironment Xantrrex/Trace Eng. Model ST	1 - 2.5	33.5"Hx13.25" Wx 5.3"D	35 Lbs.	None	None	Indoor, outdoor with optional rain shield	-39Deg. C 45Deg. C
Xantrex/Trace Tech. Model PV 10	10KVA	26"Hx18"Wx10"D	75 Lbs.	None	None	NEMA 4 outdoor rating	-20Deg.C 50Deg.C
Xantrex/Trace Tech Model PV 15, 20	15 – 20 KVA	30"Hx25"Wx13"D	175 Lbs.	None	None	NEMA 4 outdoor rating	-20Deg. C 50Deg. C
S&C Omnion Model 2400	2.2 – 6 KVA	28"Hx18"Wx8"D	74 Lbs.	None	None	NEMA 3R outdoor rating	-20Deg. C 40 Deg.C (45 for some products)
S&C Omnion Model 2500	1- 2 KVA	21.75"Hx12"Wx7. 25"D	1KVA – 35 Lbs. 2KVA – 40 Lbs.	None	None	NEMA 3R IP 32	-25 Deg. C 50 Deg. C
S&C Omnion	50 – 100KVA	75"Hx76"Wx38"D	50KVA – 2000 Lbs. 100KVA – 2200Lbs.	None	None	NEMA 3R	-30 Deg. C 50 Deg.C
Vanner Model RE24- 4500DGT	4.5KVA	29"Hx20.5"Wx9.2 5"D	95 Lbs.	None	None	N.A.	4.5KVA@ 25Deg.C

#### Task 3: DUIT Site Assessment

- Evaluate potential test locations
  - recommend site (or combination of sites) for operation and testing of distributed generation technologies by the DUIT project

#### Sites Evaluated

Detailed facility information was obtained from the following locations for evaluation as DUIT testing sites:

- ∠ Dolan Test Center Groveport, OH
- ∠ Modular Generation Test Facility (MGTF) San Ramon, CA
- ∠ National Renewable Energy Laboratories (NREL) Golden, CO
- ∠ Oak Ridge National Laboratory Oak Ridge, TN
- ∠ Pacific Northwest National Laboratories (PNNL) Hanford, WA
- ∠ Power Electronics Applications Center (PEAC) Knoxville, TN
- Sandia National Laboratories Albuquerque, NM
- ∠ Southwest Research Institute (SWRI) San Antonio, TX
- ∠ University of California at Irvine − Irvine, CA
- University of Wisconsin Madison, WI

#### Site Assessment Criteria

- Available space number of test cells or bays, their sizes, and limitations
- MW Rating largest single DR allowable; total allowed DG for facility
- Existing/permanent DRs on-site potential for reducing acquisition costs of new equipment
- Existing testing equipment controls, monitoring and instrumentation, switching load banks, etc.
- Host utility's level of interest, support and involvement, both financial and in terms of personnel time and expertise
- Ability to test in both radial and network circuit configurations
- **∠** Grid supply voltage, MVA, switching arrangements, and limitations
- Fuel supply and storage natural gas line size, pressure and flow rate (BTU/hr); diesel, hydrogen, gasoline, LPG availability and/or storage capability

#### Site Assessment Criteria

- Flexibility of facility to evolve or adapt to future/unforeseen testing needs
- **∠** Limitations noise, emissions, other
- Ability to test multiple DRs at once, in interactive modes
- Number and expertise of testing staff
- Testing history/experience relevant to DUIT
- Costs for required facility upgrades to accommodate DUIT testing, as well as for the testing itself. Factors to consider:
  - cost of DR technologies (purchase, rental, lease, O&M, fuel, etc.)
  - number of DR installations and removals
  - duration of tests
  - fuel costs
  - analysis and reporting requirements
  - requirements of host utility (meetings, trips, etc.)
  - special installation equipment required
  - control equipment for multiple DRs

## Task 4: DUIT Project Plan

#### **DUIT Plan:**

- Technology
- Site specification
- DAS requirements
- Costs and schedule

#### Test Plan: Issues for All Tests

- High vs Low DR penetration levels
- Legacy vs future distribution systems
- DR as a nuisance vs DR as a resource
- Export vs non-export
- Interaction between different distributed resources
- Distributed resource types
  - Rotating: synchronous and induction
  - Inverter-based
- Control aggregation
- Scalability
- Single vs 3 phase
  - DR, faults and other events
- Abnormal conditions

### Test Plan Development

- Reviewed numerous documents related to DR:
  - IEEE P1547, IEEE 929, UL 1741
  - EEI DR Task Force Interconnection Study (29 Issues)
  - California, New York, Texas, and other existing interconnection rules
- Discussed issues within the DUIT team and with many other utility engineers and equipment providers
- Developed a series of test protocols

## Major Test Plan Categories

- Z Test Protocols address:
  - Anti Islanding
  - Voltage Regulation
  - Sectionalizing Devices
  - Reclosing
  - Synchronization
  - Short Circuit Current
  - Stability
  - Fuse Coordination

#### Test Protocols - Review

- Test Protocol document was sent to key utilities, manufacturers and other stakeholders for review. Asked reviewers to:
  - Provide feedback on content
  - Identify missing tests or issues
  - Prioritize tests
- 15 divers respondents
- Received minimal ideas for test variations
- Prioritization was inconsistent
  - Two issues seem to be of universal concern:
    - Islanding
    - Voltage Regulation

## **DUIT Summary**

- Completed technology evaluation
- Completed review of facilities that could be considered for conducting testing
- Designed and Peer reviewed testing protocols that could be implemented at a DUIT site
- DUIT draft final Test Plan completed. This work supports DOE DPP testing goals.